Nebraska Department of Roads Date: 06.05.2015 Nebraska Department of Roads Date: 06.05.2015
Estimate Summary to Contractor Page: 1of9 Estimate Summary to Contractor Page: 1o0f9
Contract ID: 0645B Vendor ID: 2060 SADLER ELECTRIC, INC. Contract ID: 0645B Vendor ID: 2060 SADLER ELECTRIC, INC.
Est Number: 0012 Pay Period End Date:  04.03.2015 Est Number: 0012 Pay Period End Date:  04.03.2015
Contract Location: Total to Date Prev to Date This Estimate
I-80 REST AREA INFORMATION KIOSKS Estimate Type: FINL Current Contract Amt Total Earnings $372,687.00 $372,687.00 $.00
$372,934.00 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $372,687.00 $372,687.00 $.00
ontractor: Date Lot 10.24.2013 $370,762.00 Retainage $.00 $.00 $.00
SADLER ELECTRIC, INC. a ed ed - O Escrow Amount $.00 $.00 $.00
5855 S 77TH ST Date Dateé\war ed' Eiszgiz % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .19. .
: 100% Net Earnings  $372,687.00  $372,687.00 $.00
Date Notice for Work to ]
Begin: 08.21.2014 % Time Comp
OMAHA NE 68127-4203 gin: - : 83% Liquidated Damages $.00 $-00 $.00
Date Work Actually Began:  08.21.2014 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 03.24.2015 Disincentives $.00 $.00 $.00
(402)331-3217 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " AdJ. $.00 $.00 $.00
utopal . . .
GRANITE RE, INC. p Y J $.00 $.00 $.00
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
BUFFALO ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
CHEYENNE Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
HALL Petrol Adj $.00 $.00 $.00
Matl Discrepancy Payment Adj $.00 $.00 $.00
KEITH
Total for Adjustments $.00 $.00 $.00
LINCOLN
Payment $372,687.00 $372,687.00 $.00
SARPY
Project Manager District Engineer
SEWARD Thomsen, Toby 05.06.2015 Thayer, Gary 05.07.2015
ITS Project Manager Construction Engineer
Project Fed State Highway Begin End Description ;
Number Project Number Number Ref Ref Olson, Steve 05.12.2015 Watkins, Dave 05.19.2015
Post Post Materials Engineer Controller
00645B ITS-ITSN(115) 080 51.40 431.60 MISCELLANEOUS Hall, David 05.19.2015 Harring, Joyce 06.04.2015

000
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Est Number: Pay Period End Date:  04.03.2015 Est Number: 0012 Pay Period End Date:  04.03.2015

Prpsl  Proj 1. Contracted 2. Cu.rrent Prpsl  Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount

GROUP 8 SPECIALTY 0009 0009 5815.26 27,065.00 1.000 27,065.00

0001 0001 0001.90 3.25 76.000 247.00 KIOSK EACH 1.000 27,065.00

SIGN DAY EACH 76.000 247.00 A1 R p 270.94 1.000 27,065.00

0.000 0.00 0.000 0.00

0.000 0.00 0010 0010 5815.27 26,925.00 1.000 26,925.00

0002 0002 0030.80 24,510.00 1.000 24,510.00 KIOSK EACH 1.000 26,925.00

MOBILIZATION LS 1.000 2451000 A6 p 31493 1.000 26,925.00

1.000 24,510.00 0.000 0.00

0.000 000 0011 0011 5815.28 26,925.00 1.000 26,925.00

0003 0003 5815.20 30,525.00 1.000 30,525.00 KIOSK EACH 1.000 26,925.00

KIOSK EACH 1.000 30525.00 A1 Rp 31652 é.ggg 26,922.88
AT R.P. 51.40 1.000 30,525.00 : .

0.000 000 0012 0012 5815.29 28,900.00 1.000 28,900.00

0004 0004 5815.21 33,330.00 1.000 33,330.00 KIOSK EACH 1.000 28,900.00

KIOSK EACH 1.000 33,330.00 AT Rp 37550 ;.ggg 28,902.28
ATRP. 124.66 1.000 33,330.00 : .

0.000 0.00 0013 0013 5815.30 28,900.00 1.000 28,900.00

0005 0005 5815.22 33,330.00 1.000 33,330.00 KIOSK EACH 1.000 28,900.00

KIOSK EACH 1.000 3333000 A1 Rp 38129 é.ggg 28,908.88
AT R.P. 132.55 1.000 33,330.00 : .

0.000 0.00 0014 0014 5815.31 27,800.00 1.000 27,800.00

0006 0006 5815.23 27,620.00 1.000 27,620.00 KIOSK EACH 1.000 27,800.00

KIOSK EACH 1.000 27,620.00 ATk p 43160 ;.ggg 27,802.28
ATRP. 193.75 1.000 27,620.00 : .

0.000 0.00 4001 4001 A900.10 181.00 0.000 0.00

0007 0007 5815.24 27,620.00 1.000 27,620.00 ADDITIONAL WORK EACH 12.000 2,172.00

) 12.000 2,172.00

KIOSK EACH 1.000 21,620.00 Add bracket to TV power button for each Kiosk 0.000 0.00
AT R.P. 194.35 1.000 27,620.00 location i .

0.000 000 GROUP 8 SPECIALTY Contracted 370,762.00

0008 0008 5815.25 27,065.00 1.000 27,065.00 Current 372,934.00

KIOSK EACH 1.000 27,065.00 In place 372,687.00

AT R.P. 269.04 1.000 27,065.00 This Estimate 0.00

0.000 0.00 Totals for contract Contracted 370,762.00

Current 372,934.00

In place 372,687.00

This Estimate

0.00
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Detailed breakdown of stockpiled

\Item Cd Hltem Desc

Detailed breakdown of stockpiled

\Item Cd Hltem Desc \

5815.20  KIOSK

Project 00645B 000

581521  KIOSK

Project 00645B 000

Kisok cabinet matl's

Prpsl Line Nbr 0003 Proj Line Nbr Prpsl Line Nbr 0004 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0001 S.P. Initial Payment 1.00 1,142.55 3174 0001 S.P. Initial Payment 1.00 737.59 3174
Kiosk cabinet matl's Kiosk cabinet matl's
0002  S.P. Initial Payment 1.00 5,572.80 3244 0002  S.P. Initial Payment 1.00 5,572.80 3244
Kiosk TV and Equip. Kiosk TV and Equip.
0004 S.P. Closure -1.00 -1,142.55 3174 0004 S.P. Closure -1.00 -737.59 3174
Kiosk cabinet matl's Kiosk cabinet matl's
0004  S.P.Closure -1.00 -5,572.80 3244 0004  S.P.Closure -1.00 -5,572.80 3244
Kiosk TV and Equip. Kiosk TV and Equip.
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 2 Stkpl Nbr 2
0004  S.P. Closure 0.00 0.00 3306 0004  S.P.Initial Payment 0.251 8,365.83 3306
Glass for cabinets TV equip, cabinets, glass
Total for stockpile nbr 2: 0.00 $0.00 0006  S.P.Adjustment -0.251 -8,365.83 3306
Stkpl Nbr 3 TV equip, cabinets, glass
0004  S.P. Initial Payment 0.23 7,020.75 3306 Total for stockpile nbr 2: 0.00 $0.00
TV, cabinets, glass Total for proposal line nbr 0004: 0.00 $0.00
0006  S.P. Adjustment -0.23 -7,020.75 3306 Total for item code 5815.21: 0.00 $0.00
TV, cabinets, glass Item Cd  Item Desc |
Total for stockpile nbr 3: 0.00 $0.00 581522 = [KIOSK
Total for proposal line nbr 0003: 0.00 $0.00 Project 006458 000
Total for item code 5815.20: 0.00 $0.00 Prpsl Line Nbr 0005 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0001 S.P. Initial Payment 1.00 737.59 3174



Nebraska Department of Roads Date: 06.05.2015 Nebraska Department of Roads Date: 06.05.2015
Estimate Summary to Contractor Page: 4o0f9 Estimate Summary to Contractor Page: 4o0f9
Contract ID: 0645B Vendor ID: 2060 SADLER ELECTRIC, INC. Contract ID: 0645B Vendor ID: 2060 SADLER ELECTRIC, INC.
Est Number: 0012 Pay Period End Date:  04.03.2015 Est Number: 0012 Pay Period End Date:  04.03.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
581522 | |KIOSK . 581523 | [KIOSK
Project 00645B 000 Project 00645B 000
Prpsl Line Nbr 0005 Proj Line Nbr Prpsl Line Nbr 0006 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0002  S.P. Initial Payment 1.00 5,572.80 3244 0004  S.P.Closure -1.00 -1,104.45 3174
Kisok TV and Equip. Kiosk cabinet matl's
0004  S.P. Closure -1.00 -737.59 3174 0004  S.P. Closure -1.00 -5,572.80 3244
Kisok cabinet matl's Kiosk TV and Equip.
0004  S.P. Closure -1.00 -5,572.80 3244 Total for stockpile nbr 1: 0.00 $0.00
Kisok TV and Equip. Stkpl Nbr 2
Total for stockpile nbr 1: 0.00 $0.00 0004 S.P. Initial Payment 0.253 6,987.86 3306
Stkpl Nbr 2 TV equipment, cabinets, glass
0004 S.P. Initial Payment 0.251 8,365.83 3306 0006 S.P. Adjustment -0.253 -6,987.86 3306
TV equipment, cabinets, glass TV equipment, cabinets, glass
0006  S.P. Adjustment -0.251 -8,365.83 3306 Total for stockpile nbr 2: 0.00 $0.00
TV equipment, cabinets, glass Total for proposal line nbr 0006: 0.00 $0.00
Total for stockpile nbr 2: 0.00 $0.00 Total for item code 5815.23: 0.00 $0.00
Total for proposal line nbr 0005: 0.00 $0.00 Iltem Cd |Item Desc
Total for item code 5815.22: 0.00 $0.00 5815.24 = KIOSK
ltem Cd | Item Desc | Project 006458 000
\M‘ Kiosk | Prpsl Line Nbr 0007 Proj Line Nbr
Project  00645B 000 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0006 Proj Line Nbr Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0001 S.P. Initial Payment 1.00 1,104.25 3174
Stkpl Nbr 1 Kisok cabinet matl's
0001 S.P. Initial Payment 1.00 1,104.45 3174 0002 S.P. Initial Payment 1.00 5,572.80 3244
Kiosk cabinet matl's Kisok TV and Equip.
0002 S.P. Initial Payment 1.00 5,572.80 3244 0004 S.P. Closure -1.00 -1,104.25 3174

Kiosk TV and Equip.

Kisok cabinet matl's



Nebraska Department of Roads Date: 06.05.2015 Nebraska Department of Roads Date: 06.05.2015
Estimate Summary to Contractor Page: 50f9 Estimate Summary to Contractor Page: 50f9
Contract ID:  0645B Vendor ID: 2060 SADLER ELECTRIC, INC. Contract ID: 0645B Vendor ID: 2060 SADLER ELECTRIC, INC.
Est Number: 0012 Pay Period End Date:  04.03.2015 Est Number: 0012 Pay Period End Date:  04.03.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
5815.24 = KIOSK | 5815.25 | KIOSK
Project 00645B 000 Project 00645B 000
Prpsl Line Nbr 0007 Proj Line Nbr Prpsl Line Nbr 0008 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0004 S.P. Closure -1.00 -5,572.80 3244 0004 S.P. Closure -1.00 -5,571.89 3244
Kisok TV and Equip. Kiosk TV and Equip.
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 2 Stkpl Nbr 2
0004 S.P. Initial Payment 0.253 6,987.86 3306 0004 S.P. Initial Payment 0.259 7,009.84 3306
TV equipment, cabinets, glass TV equipment, cabinets, glass
0006  S.P. Adjustment -0.253 -6,987.86 3306 0006  S.P.Adjustment -0.259 -7,009.84 3306
TV equipment, cabinets, glass TV equipment, cabinets, glass
Total for stockpile nbr 2: 0.00 $0.00 Total for stockpile nbr 2: 0.00 $0.00
Total for proposal line nbr 0007: 0.00 $0.00 Total for proposal line nbr 0008: 0.00 $0.00
Total for item code 5815.24: 0.00 $0.00 Total for item code 5815.25: 0.00 $0.00
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
5815.25 | |KIOSK . 5815.26 | KIOSK
Project 00645B 000 Project 00645B 000
Prpsl Line Nbr 0008 Proj Line Nbr Prpsl Line Nbr 0009 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0001 S.P. Initial Payment 1.00 1,103.98 3174 0001 S.P. Initial Payment 1.00 1,103.98 3174
Kiosk cabinet matl's Kiosk cabinet matl's
0002  S.P. Initial Payment 1.00 5,571.89 3244 0002  S.P. Initial Payment 1.00 5,571.89 3244
Kiosk TV and Equip. Kiosk TV and Equip.
0004 S.P. Closure -1.00 -1,103.98 3174 0004 S.P. Closure -1.00 -1,103.98 3174

Kiosk cabinet matl's

Kiosk cabinet matl's



Nebraska Department of Roads Date: 06.05.2015 Nebraska Department of Roads Date: 06.05.2015
Estimate Summary to Contractor Page: 60f9 Estimate Summary to Contractor Page: 60f9
Contract ID:  0645B Vendor ID: 2060 SADLER ELECTRIC, INC. Contract ID: 0645B Vendor ID: 2060 SADLER ELECTRIC, INC.
Est Number: 0012 Pay Period End Date:  04.03.2015 Est Number: 0012 Pay Period End Date:  04.03.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
5815.26 = |KIOSK 581527 | [KIOSK
Project 00645B 000 Project 00645B 000
Prpsl Line Nbr 0009 Proj Line Nbr Prpsl Line Nbr 0010 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0004 S.P. Closure -1.00 -5,571.89 3244 0004 S.P. Closure -1.00 -5,571.89 3244
Kiosk TV and Equip. Kiosk TV and Equip.
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 2 Stkpl Nbr 2
0004  S.P. Initial Payment 0.259 7,009.84 3306 0004  S.P. Initial Payment 0.26 7,000.50 3306
TV equipment, cabinets, glass TV equipment, cabinets, glass
0007 S.P. Adjustment -0.259 -7,009.84 3306 0007 S.P. Adjustment -0.26 -7,000.50 3306
TV equipment, cabinets, glass TV equipment, cabinets, glass
Total for stockpile nbr 2: 0.00 $0.00 Total for stockpile nbr 2: 0.00 $0.00
Total for proposal line nbr 0009: 0.00 $0.00 Total for proposal line nbr 0010: 0.00 $0.00
Total for item code 5815.26: 0.00 $0.00 Total for item code 5815.27: 0.00 $0.00
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
5815.27 = |KIOSK . 581528 | KIOSK
Project 00645B 000 Project 00645B 000
Prpsl Line Nbr 0010 Proj Line Nbr Prpsl Line Nbr 0011 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0001  S.P. Initial Payment 1.00 1,104.19 3174 0001  S.P. Initial Payment 1.00 1,104.19 3174
Kiosk cabinet matl's Kiosk cabinet matl's
0002  S.P. Initial Payment 1.00 5,571.89 3244 0002  S.P. Initial Payment 1.00 5,571.89 3244
Kiosk TV and Equip. Kiosk TV and Equip.
0004 S.P. Closure -1.00 -1,104.19 3174 0004 S.P. Closure -1.00 -1,104.19 3174

Kiosk cabinet matl's

Kiosk cabinet matl's



Nebraska Department of Roads Date: 06.05.2015 Nebraska Department of Roads Date: 06.05.2015
Estimate Summary to Contractor Page: 7o0f9 Estimate Summary to Contractor Page: 7o0f9
Contract ID:  0645B Vendor ID: 2060 SADLER ELECTRIC, INC. Contract ID: 0645B Vendor ID: 2060 SADLER ELECTRIC, INC.
Est Number: 0012 Pay Period End Date:  04.03.2015 Est Number: 0012 Pay Period End Date:  04.03.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
5815.28 | |KIOSK . 581529 | KIOSK
Project 00645B 000 Project 00645B 000
Prpsl Line Nbr 0011 Proj Line Nbr Prpsl Line Nbr 0012 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0004 S.P. Closure -1.00 -5,571.89 3244 0004 S.P. Closure -1.00 -5,571.89 3244
Kiosk TV and Equip. Kisok TV and Equip.
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 2 Stkpl Nbr 2
0004 S.P. Initial Payment 0.26 7,000.50 3306 0004 S.P. Initial Payment 0.242 6,993.80 3306
TV equipment, cabinets, glass TV equipment, cabinets, glass
0007 S.P. Adjustment -0.26 -7,000.50 3306 0005 S.P. Adjustment -0.242 -6,993.80 3306
TV equipment, cabinets, glass TV equipment, cabinets, glass
Total for stockpile nbr 2: 0.00 $0.00 Total for stockpile nbr 2: 0.00 $0.00
Total for proposal line nbr 0011: 0.00 $0.00 Total for proposal line nbr 0012: 0.00 $0.00
Total for item code 5815.28: 0.00 $0.00 Total for item code 5815.29: 0.00 $0.00
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
581529 = |KIOSK . 5815.30 | KIOSK
Project 00645B 000 Project 00645B 000
Prpsl Line Nbr 0012 Proj Line Nbr Prpsl Line Nbr 0013 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0001 S.P. Initial Payment 1.00 1,103.98 3174 0001 S.P. Initial Payment 1.00 1,103.98 3174
Kisok cabinet matl's Kisok cabinet matl's
0002  S.P. Initial Payment 1.00 5,571.89 3244 0002  S.P. Initial Payment 1.00 5,571.89 3244
Kisok TV and Equip. Kisok TV and Equip.
0004 S.P. Closure -1.00 -1,103.98 3174 0004 S.P. Closure -1.00 -1,103.98 3174

Kisok cabinet matl's

Kisok cabinet matl's



Nebraska Department of Roads Date: 06.05.2015 Nebraska Department of Roads Date: 06.05.2015
Estimate Summary to Contractor Page: 8o0f9 Estimate Summary to Contractor Page: 8o0f9
Contract ID: 0645B Vendor ID: 2060 SADLER ELECTRIC, INC. Contract ID: 0645B Vendor ID: 2060 SADLER ELECTRIC, INC.
Est Number: 0012 Pay Period End Date:  04.03.2015 Est Number: 0012 Pay Period End Date:  04.03.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
581530 = |KIOSK .~ 581531 | KIOSK
Project 00645B 000 Project 00645B 000
Prpsl Line Nbr 0013 Proj Line Nbr Prpsl Line Nbr 0014 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0004 S.P. Closure -1.00 -5,571.89 3244 0004 S.P. Closure -1.00 -5,571.89 3244
Kisok TV and Equip. Kiosk TV and Equip.
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 2 Stkpl Nbr 2
0004 S.P. Initial Payment 0.242 6,993.80 3306 0004 S.P. Initial Payment 0.252 7,005.60 3306
TV equipment, cabinets, glass TV equipment, cabinets, glass
0008  S.P. Adjustment -0.242 -6,993.80 3306 0009  S.P. Adjustment -0.252 -7,005.60 3306
TV equipment, cabinets, glass TV equipment, cabinets, glass
Total for stockpile nbr 2: 0.00 $0.00 Total for stockpile nbr 2: 0.00 $0.00
Total for proposal line nbr 0013: 0.00 $0.00 Total for proposal line nbr 0014: 0.00 $0.00
Total for item code 5815.30: 0.00 $0.00 Total for item code 5815.31.: 0.00 $0.00
Item Cd | |tem Desc Total remaining for contract: $0.00
581531  KIOSK
Project 00645B 000
Prpsl Line Nbr 0014 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0001 S.P. Initial Payment 1.00 1,103.94 3174
Kiosk cabinet matl's
0002 S.P. Initial Payment 1.00 5,571.89 3244
Kiosk TV and Equip.
0004 S.P. Closure -1.00 -1,103.94 3174

Kiosk cabinet matl's






